

# Memorable

## Milestone 3

Cindy - Reggie - Saloni - Tiffany

## Milestone 3 - Complete basic implementation of all application features

- ✓ 1. Implement data exchange and patient profiles
- ✓ 2. Conduct usability testing and iterate based on design feedback

# Current App

Concrete goals from last milestone:

- Tablet application for targeted care home
- Ability to upload personal content, and use that to play puzzles
- Ability to listen to music while playing puzzles
- Provide information on resident's activities (favorites)

demo: <http://screencast.com/t/F3gF9wRNCJo>

# Care Home Takeaways

- caretakers are nearby and often assist with activities
- family members like to engage in activities with residents
- size of device matters
- limited and repetitive activities
- puzzles in correct orientation
- need to see whole image when playing puzzle

# Usability Feedback Takeaways

- changed UI look and feel
- updated pages to be “app-like”
- reorganized home page portals
- removed black and white resident pictures
- changed placement of slideshow button with puzzles

# ToDo This Week

1. Ability to remove images
2. Adding new users
3. Bug fixes
4. Add more data for other users

# Blocking

1. Limited time for additional usability testing
2. Heroku app crash bug
3. Transition from one user to multi-user