NOTE:


* Meetings will now be held MWF @ 6pm and


  Saturday and Sunday at 10am

This is project plan that will be revised as soon      as John gathers information from leaders necessary for a project plan. 




Mon, Aug. 5


- your team lead will assign/coordinate use case 2


-         "           assign start up of system

Wed, Aug. 7


- we will test use case 2 and startup


- your team lead will assign/coordinate use case 4

Fri, Aug. 9


- we will test use case 4


- your team lead will assign/coordinate use case 3


* 5pm demo of use case 2 to Valentin

Mon, Aug. 12


- test use case 3


- your team lead will assign/coordinate assign manager reports

Wed, Aug. 14


- test manager reports


- testing/documentation

Fri, Aug. 16


- SHIP!

