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Schedule and Task Assignments

Task Assignments

Each team member will be responsible for one part of the software architecture, and one person will serve as project manager.  Those doing parts of the software will be responsible for its design, implementation, and interfacing with the other parts of the project.  The project manager will be responsible for coordination amongst group members, project documentation and specifications, and acquiring/setting up resources (web space, repositories, etc).  The assignments are as follows:

Makara: 
Parser/Page Fetcher

Jim:  

Database Wrapper

Garron:  
Scheduler

Peng: 

Web UI

Kelvin (Zhu):
Mailer  

Mark:  
Project Manager

Schedule

4/28 
First team meeting

5/3 
Class interfaces complete


Team meeting to begin development

5/10
In progress check-in, resolve development issues

5/17 
Beta release


Meet to discuss fixes and new features to be added

6/2
Final release 

